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MEETING AGENDA

1. City of Savannah Project

Staff

2. Upcoming Road/Intersection
Closure

3. Construction Sequencing
Strategy

4. Construction Photos

5. Topics of Discussion

6. Public Outreach/Explore

Broughton

7. Project Communication &
Contact Information

8. Questions
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City of Savannah
Project Staff

City of Savannah

A Heath Lloyd, Assistant City Manager, Chief of Infrastructure
and Development

A Susan Broker, Senior Director, Special Events, Film &

Tourism

Chandler Crawford, Outreach Coordinator

Christian Shellman, Outreach Coordinator

Cristy Lawrence, Senior Director Capital Project

Management

Doug Patten, Senior Capital Project Manager

Byron Stiles, Capital Project Manager

To o T o Do

Note: The City of Savannah will be speaking on behalf of Astra Group at these
meetings going forward.
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BROUGHTON STREETSCAPES
Intersection Closures
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BROUGHTON STREETSCAPES
Upcoming Intersection Closure

Closure of Bull to Abercorn to Begin : February 7th
Tentative Reopening Date (Bull to Drayton): April 18th

Drayton Intersection Closi
Bull through Abercorn

.-.-. *NOTE: Dates are tentative and subject to change due to weather and/or unforeseen
'--' circumstances, such as unknown underground utilities. The City will make all efforts to

inform the public when intersection closure dates shift.*



Construction Sequencing
Strategy

A Complete sidewalks, café zones and granite curbing on the
north side of block between Bull and Drayton first.
- Allows greater pedestrian access
- Minimizes impact to businesses
- Reduces the amount of time businesses are without
access to full sidewalks
A Southside sidewalks will remain completely unencumbered as
the north side is being completed
A Two week overlap as northside sidewalks are completed and
southside sidewalk demolition begins
A Roughly 5-6 weeks to complete per side per block
A We are still actively assessing the sequencing of construction to
ensure maximum efficiency and minimum impact.
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BROUGHTON
STREETSCAPES
Construction
Photos
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Underground utility and
storm work continues at
Draytonos i
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BROUGHTON
STREETSCAPES
Construction
Photos

New structure installed at
Drayton intersection.
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